

VICINITY MAP

SCALE IN MILES

100 0 100 200

WORK STATUS

COMPLETED	WORK COMPLETED AS OF 30 SEPTEMBER 2005
06	WORK PROPOSED WITH FUNDS AVAILABLE FOR FY 2006
07	WORK PROPOSED WITH FUNDS REQUESTED FOR FY 2007
REMAINING	WORK REQUIRED TO COMPLETE THE PROJECT AFTER FY 2007

LOCAL PROTECTION PROJECTS
(FLOOD CONTROL)

WEST SACRAMENTO CALIFORNIA

WORK COMPLETED, IN PROGRESS & PROPOSED

SACRAMENTO DISTRICT
SOUTH PACIFIC DIVISION
1 JANUARY 2006