CORPS OF ENGINEERS U.S. ARMY **PROJECT** LOCATION ITEMS NOT SHOWN* WRDA 99 PACIFIC REDDING LEVEE MODS JET GROUT/ALTERNATIVE (NATOMAS CROSS CANAL METHODS CONTRACTS REMAINING, PENDING 07, REMAINING REAUTHORIZATION SACRAMENTO SAN FRANCISCO STOCKTON * * WRDA 99, AMERICAN RIVER LEVEE MODS/STRENGTHENING FRESNO 06, 07, REMAINING SACRAMENTO AUBURN = LOS ANGELES STRENGTHEN NATOMAS LEVEES (HOWE AVENUE-PLEASANT WATT AVENUE) GROVE CREEK TELEMETERED COMPLETED **GAGES** VICINITY MAP DRY CREEK COMPLETED ** SCALE IN MILES 100 NATOMAS E. FREMONT WEIR ROSEVILLE WORK STATUS **FOLSOM** LAKE **WOODLAND** WORK COMPLETED AS OF ARCADE CREE COMPLETED 30 SEPTEMBER 2005 **FOLSOM** LEVEE MODS (SACRAMENTO RIVER) WORK PROPOSED WITH FUNDS REMAINING 06 MAYHEW LEVEE RECON AVAILABLE FOR FY 2006 SACRAMENTO WEIR & FLOODWALL WILLOW SLOUGH BYPASS 06.07 * WORK PROPOSED WITH FUNDS 07 REQUESTED FOR FY 2007 STRENGTHEN LEVEES STRENGTHEN (REMAINING WORK REQUIRED TO COMPLETE REMAINING EVEES (GARDEN HWY) RIGHT BANK), THE PROJECT AFTER FY 2007 COMPLETED RM 10.2 (FEMA) COMPLETED "Anny summuning to a PUT AH CREEK SACRAMENTO LOCAL PROTECTION PROJECTS W. SACRAMENTO (FLOOD CONTROL) STRENGTHEN LEVEES AMERICAN RIVER WATERSHED (LEFT BANK CN 1), POCKET LEVEE RECON BYPASS RM 7.0, 6.9, 6.4 (FEMA) **CALIFORNIA FREEPORT** 06, 07 COMPLETED (COMMON FEATURES) STRENGTHEN WORK COMPLETED, IN PROGRESS & PROPOSED * PENDING FUNDS AVAILABILITY LEVEES ** WORK COMPLETED BY PIONEER RELIEF WELLS (LEFT BANK CN 2) SACRAMENTO DISTRICT SPONSOR TO BE CREDITED SOUTH PACIFIC DIVISION COMPLETED 06 1 JANUARY 2006