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ATTACHMENT 9.1.2 (12509-SPD EIS SOP) 
NEPA AND SECTION 404 OF THE CWA “INTEGRATION” 

 
 
 
                     Up to 3 months                              2-3 months                                18-22 months                                 3-6 months                       1-2 months         
                                                            
 
 
 
 
         
                                 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
          
 
 
                                           2-6 months                                                                                                            22-30 months             
                          
 
       * The durations presented above are a rough approximation of the general time (expressed in months) it may take to accomplish a given NEPA/404 
milestone or process.  The actual timeline will vary from EIS to EIS based on case-specific circumstances.   
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DA Permit Application Review and Evaluation 

Draft EIS  
Preparation 

Final EIS 
Preparation 

ROD 

DA Permit 
Decision 

 Applicant presents his/her 
proposed action and P&N 
statement; 
 Corps provides guidance 
on Federal permitting 
requirements, avoidance and 
minimization measures 
 Review DA permit 
application for 
completeness 

 Establish NEPA project 
purpose, basic and overall 
project purposes (NEPA and 
overall should be the same) 
 Determine NEPA SOA 
 Applicant procures 3rd party 
contractor 
 Invite cooperating agencies 
to participate in EIS 
 Publish NOI in FR 
 Issue PN soliciting public 
scoping comments on what to 
include in the DEIS 
 Hold scoping mtgs. 

 If not already done, issue 
jurisdictional determination 
 Identify range of alts. 
 Perform technical studies 
(e.g., ESA, NHPA, EFH, 
functional assessment) 
 Conduct alternatives 
analysis (NEPA and 
404(b)(1), as applicable) 
 File DEIS w/ EPA and 
publish NOA in FR 
 Issue “permit” PN 
 Hold public hearing/mtgs. 

 Incorporate comments 
on DEIS 
 Approve applicant’s 
mitigation plan  
 Finalize compliance w/ 
applicable laws/regs. 
 Consider public interest 
review factors 
 File FEIS w/ EPA and 
publish NOA in FR 
 Issue PN re:  applicant’s 
preferred alternative 

 Document 
basis for 
decision   
 Make PIR 
determination 
 Identify the 
LEDPA and the 
Environmentally 
Preferable alt. (if 
not the same) 


